



Norwell Public Library

Construction Progress Report

Location Norwell, MA
 Client Town of Norwell
 OPM Pomroy Associates
 Architect OEA
 Contractor MOCC

Completed Winter 2020
 Size 21,987 SF

Construction of Norwell Public Library has been productive during the summer period. Previously, the library's exterior wall assembly was being prepared for the windows, while the interiors saw preliminary mechanical installation under way.

The Pella window installation began in July, signifying a major milestone. The expansive floor to ceiling windows in major spaces like the Adult's and Children's reading rooms, highlight their connection to the beautiful surroundings. The Adult's porch is now revealing a wonderful relationship with nature whereby the elevated deck inserts patrons directly into the wooded landscape.

Mechanical work continues with HVAC duct work, plumbing lines and electrical conduit being installed throughout the building. The interior framing is also progressing, ready to receive insulation and final finish gypsum wall board. The exterior roofing is also near complete with the insulation and finish roofing membrane having been installed. Site work is simultaneously underway with final utility and grading work nearly ready for the final paving.

Looking ahead, the exterior will soon receive the Vermont slate shingles and Alaskan yellow cedar shiplap siding. The interiors will also look forward to the finish flooring, millwork and lighting installations as the next major milestones.



Above Adult's Porch
Left Entry Canopy




Above Adult's Porch



Above Periodical's Screened Porch
Right Adult's Reading Room



Right Children's Reading Nook
Below Left Courtyard from Circulation Desk
Below Children's Reading Room





Above Adult's Reading Room
Left Meeting Room



Top Building Entry Courtyard
Left Teen's Window
Above Parking Lot Grading Work